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#	   Action	   Work Required & Due Date	  

1	   Define absolute calibration “reference standards” 
and procedure to be used for SMAP L1 radiometer 
and radar calibration. e.g., Radiometer: external 
target modeled TB and method for defining 
calibration line. 

Define targets (include dry deserts and forests as warm-
end checks) and analysis needed.  Complete definition, and 
planned analysis and correction method, with report by Mar 
1, 2013 for review at Mar 5-7, 2013 SDT and inclusion in L1 
Cal/Val Plan due Mar 18, 2013. 

2	   Define SMAPVEX15 airborne campaign: (1) 
science objectives, (2) site selection, (3) desired 
airborne instruments, (4) aircraft flight timing/
duration, (5) data analysis plan. 

Currently no plans defined (=> no campaign!).  Project go 
or no-go decision on SMAPVEX15 to be made Mar 31, 
2013. Procedure: (a) questionnaire to Cal/Val Working 
Group soliciting input by Dec 31, 2012, (b) Steering Group 
report to Project by Feb 28, 2013.  Review at SDT meeting 
Mar 5-7, 2013. 

3	   Decision on: (a) completed agreements with Cal/Val 
partners, (b) Subset of Cal/Val partners designated 
as Core Validation Sites (CVS) to be used in 
defining overall mission validation accuracy metric 
(0.04 cm3/cm3, SM; 80%, F/T). 

Preliminary lists for (a) and (b) to be confirmed by Nov 30, 
2012. 
Final list with signed agreements to be confirmed by Mar 
31, 2013.  Scope for adding to list of Cal/Val partners (but 
not CVS) can be kept open. 
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#	   Action	   Work Required & Due Date	  

4	   Develop L1-L4 “Rehearsal Plan” document for 
Phase-I Rehearsal based on discussions at 
workshop. 

By Feb 15, 2013.  Include in L1 and L2-L4 Cal/Val Plans 
due Mar 18, 2013. 

5	   Work with SMOS and Aquarius missions to 
converge on a reference standard for the land 
(warm brightness temperature) calibration – 
extrapolated from the conventional cold-sky/ocean/
Antarctic calibration. 

Create working groups for passive and active (action on 
Entekhabi, Lagerloef, Kerr) for SMAP/Aquarius/SMOS 
convergence on common calibration methodology over 
complete Earth observation dynamic range (ocean/
cryosphere/land). 

6	   Publish SMAP definitions of mission validation 
metrics (including overall accuracy definitions 0.04 
cm3/cm3, SM; 80%, F/T). 

To be based on SMAP Core Validation Sites and SMAP 
memo on validation metrics.  Publish on SMAP website by 
Dec 31, 2012.    

7	   Define membership and roles of SMAP Cal/Val 
Team, and post-launch mode of operations. 

Draft by Feb 15, 2012, review at SDT meeting Mar 5-7, 
2013.  Include in all Cal/Val Plan documents. 


